



Republic of the Philippines
POLYTECHNIC UNIVERSITY OF THE PHILIPPINES
OFFICE OF THE PRESIDENT
 Mabini Campus, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN FOR EQUIPMENT – UNPROGRAMMED / EXCESS INCOME
FY 2011

Item	Quantity	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement/Activity										Source of Funds	Estimated Budget Php		Remarks/Activity (Brief Description of Item)
				Pre- Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Submission/ Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	MOOE	CO	
Time dance system evices hermet	1 Project	Human Resource Management Department	Small Value Procurement		Aug. 13-21, 2012		Aug. 24, 2012			Aug. 28, 2012		Aug. 31, 2012	Sept. 03, 2012		Special Trust Fund	225,000.00	Mabini Campus

Previously approved APP, request for re-alignment originally allotted for the Bundy Clock).

TOTAL

Php 225,000.00

Prepared by:


ENGR. ANTONIO Y. VELASCO
 Head, BAC Secretariat

Recommending Approval:

ATTY. ESTELITA WI-DELA ROSA
 Chairman, BAC

Approved by:

DR. EMANUEL C. DE GUZMAN
 President





Republic of the Philippines
POLYTECHNIC UNIVERSITY OF THE PHILIPPINES
OFFICE OF THE PRESIDENT



ANNUAL PROCUREMENT PLAN FOR EQUIPMENT - UNPROGRAMMED/EXCESS INCOME
FISCAL 2011

Items No.	Item/Description	Qty.	PMOI/End-User	Mode of Procurement	Schedule for Each Procurement/Activity										Source of Funds	Estimated Budget Php		Remarks/Activity (Brief Description of the Item)
					Pre-Procurement	Advs/Post of ITS	Pre-Bid Conference	Submission/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover	MOOE	CO	
					Conference													
3	Digital Camera	1	UCCA-Film Center	Shopping		July 03, 2012		July 4-8, 12								STF	30,000.00	3ddc handy cam
4	Digital Camera	1	EVP	Shopping		July 03, 2012		July 4-8, 12								STF	15,000.00	
30	Scanner	4	UBS/HRMO/VPAA/COED	Shopping		July 03, 2012		July 4-8, 12								STF	45,000.00	
48	Printer, 3-1 with Fax	1	VPF	Shopping		July 03, 2012		July 4-8, 12								STF	20,000.00	
60	LCD Projector	13	Different Offices	Public Bidding	July 18, 2012	Sept. 7, 2012	Sept. 14, 2012	Sept. 24, 2012	Sept. 25, 2012	Sept. 26-28, 2012	Oct. 04, 2012	Oct. 17, 12	Oct. 19, 12	Oct. 22, 12	Dec. 05, 12	STF	650,000.00	
	LCD Screen	1	College of Law	Shopping		July 03, 2012		July 4-8, 12								STF	80,000.00	
		1	College of Law	Shopping		July 03, 2012		July 4-8, 12								STF	30,000.00	
62	Multi-media Eqp.	1	VPAA	Shopping		July 03, 2012		July 4-8, 12								STF	55,000.00	
71	LCD Projector with Screen	1	NALLRC	Shopping		July 03, 2012		July 4-8, 12								STF	120,000.00	
79	Video Camera	1	UCCA-Film Center	Shopping		July 03, 2012		July 4-8, 12								STF	70,000.00	
80	Pioneer Multi DVD Player	1	UCCA-Film Center	Shopping		July 03, 2012		July 4-8, 12								STF	12,000.00	
82	Television	1	UCCA-Film Center	Shopping		July 03, 2012		July 4-8, 12								STF	20,000.00	Flat screen
88	DL Projector	1	CEA/IE	Shopping		July 03, 2012		July 4-8, 12								STF	50,000.00	
122	Vacuum Cleaner	1	CCMIT	Shopping		July 03, 2012		July 4-8, 12								STF	15,000.00	
5	Switch Hub	1	EVP	Shopping		July 09, 2012		July 10-12, 12								STF	5,000.00	
37	UPS	8	Acctng.(Provident)/C/L	Shopping		July 09, 2012		July 10-12, 12								STF	40,000.00	
			IPG/Mulanay (S)	Shopping		July 09, 2012		July 10-12, 12								STF		
47	External hard disk	4	VPF/Budget/VPAA/	Shopping		July 09, 2012		July 10-12, 12								STF	20,000.00	500 MB
			UCCA-Film Center	Shopping		July 09, 2012		July 10-12, 12								STF		
		1	EDP	Shopping		July 09, 2012		July 10-12, 12								STF	10,000.00	1TB
65	Wireless Access Point	1	VPAA	Shopping		July 09, 2012		July 10-12, 12								STF	5,000.00	
69	Access Terminals	5	NALLRC	Shopping		July 09, 2012		July 10-12, 12								STF	72,500.00	(ethernetport adapter)
70	Bar Code Scanner	3	NALLRC	Shopping		July 09, 2012		July 10-12, 12								STF	45,000.00	
81	Audio Voltage Regulator	1	UCCA-Film Center	Shopping		July 09, 2012		July 10-12, 12								STF	30,000.00	500W
2	Computer	143	Different Offices	Public Bidding	July 16, 2012	Sept. 7, 2012	Sept. 14, 2012	Sept. 24, 2012	Sept. 25, 2012	Sept. 26-28, 2012	Oct. 04, 2012	Oct. 17, 12	Oct. 19, 12	Oct. 22, 12	Dec. 05, 12	STF	6,435,000.00	
28	Printer, Laserjet	46	Different Offices	Public Bidding	July 18, 2012	Sept. 7, 2012	Sept. 14, 2012	Sept. 24, 2012	Sept. 25, 2012	Sept. 26-28, 2012	Oct. 04, 2012	Oct. 17, 12	Oct. 19, 12	Oct. 22, 12	Dec. 05, 12	STF	275,000.00	Pts. see lists
	Printer, Laserjet	1	CDPO	Public Bidding	July 18, 2012	Sept. 7, 2012	Sept. 14, 2012	Sept. 24, 2012	Sept. 25, 2012	Sept. 26-28, 2012	Oct. 04, 2012	Oct. 17, 12	Oct. 19, 12	Oct. 22, 12	Dec. 05, 12	STF	30,000.00	
34	Printer, Dot Matrix	9	Different Offices	Public Bidding	July 18, 2012	Sept. 7, 2012	Sept. 14, 2012	Sept. 24, 2012	Sept. 25, 2012	Sept. 26-28, 2012	Oct. 04, 2012	Oct. 17, 12	Oct. 19, 12	Oct. 22, 12	Dec. 05, 12	STF	367,000.00	Pts. see lists
49	Network Printer - A3	1	CDPO	Public Bidding	July 18, 2012	Sept. 7, 2012	Sept. 14, 2012	Sept. 24, 2012	Sept. 25, 2012	Sept. 26-28, 2012	Oct. 04, 2012	Oct. 17, 12	Oct. 19, 12	Oct. 22, 12	Dec. 05, 12	STF	40,000.00	
63	Printer, colored	2	VPAA/QAC	Public Bidding	July 18, 2012	Sept. 7, 2012	Sept. 14, 2012	Sept. 24, 2012	Sept. 25, 2012	Sept. 26-28, 2012	Oct. 04, 2012	Oct. 17, 12	Oct. 19, 12	Oct. 22, 12	Dec. 05, 12	STF	100,000.00	
85	Printer, heavy duty, serial impact w/ sheet feeder	1	Registrar's (Stud. Records)	Public Bidding	July 18, 2012	Sept. 7, 2012	Sept. 14, 2012	Sept. 24, 2012	Sept. 25, 2012	Sept. 26-28, 2012	Oct. 04, 2012	Oct. 17, 12	Oct. 19, 12	Oct. 22, 12	Dec. 05, 12	STF	100,000.00	
		1	EDP	Public Bidding	July 18, 2012	Sept. 7, 2012	Sept. 14, 2012	Sept. 24, 2012	Sept. 25, 2012	Sept. 26-28, 2012	Oct. 04, 2012	Oct. 17, 12	Oct. 19, 12	Oct. 22, 12	Dec. 05, 12	STF		
29	Conference Table with chair - 6 seater	2	UBS/UCCA-Film Center	Shopping		July 16, 2012		July 17-18, 2012								STF	70,000.00	
		1	Guidance	Shopping		July 18, 2012		July 17-18, 2012								STF	20,000.00	
32	Side Tables with chairs	2	Acctng.(Bookkeeping)	Shopping		July 16, 2012		July 17-18, 2012								STF	30,000.00	
38	Collection Chair Revolving	5	Fund Mgmt. Office	Shopping		July 18, 2012		July 17-18, 2012								STF	25,000.00	Gas lift
45	Clerical Table	1	Univ. Security Force	Shopping		July 18, 2012		July 17-18, 2012								STF	7,000.00	
46	Clerical Chair	1	Univ. Security Force	Shopping		July 18, 2012		July 17-18, 2012								STF	3,000.00	
66	Tape Deck/shelves with	2	NALLRC	Shopping		July 16, 2012		July 17-18, 2012								STF	40,000.00	w/ glass door


Item No.	Item/Description	Qty.	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement/Activity												Source of Funds	Estimated		Remarks/Activity (Brief Description of the Item)
					Pre- Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Submission/ Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Budget Php				
																MOOE		CO		
84	Executive Chair	1	Registrar's Office	Shopping		July 16, 2012		July 17-19, 2012								STF	6,000.00			
1	Steel Filing Cabinet 4 layers	9	VPM/Medical	Small Value Procurement		July 20, 2012		July 23-25, 2012								STF	225,000.00	4 layers		
			Dental/Provident	Small Value Procurement		July 20, 2012		July 23-25, 2012								STF				
			Property/Registrar	Small Value Procurement		July 20, 2012		July 23-25, 2012								STF				
			UCCA-Clin Center	Small Value Procurement		July 20, 2012		July 23-25, 2012								STF				
31	Steel Filing Cabinet, 4 layers, lateral	3	Acctg (Bookkeeping)	Shopping		July 20, 2012		July 23-25, 2012								STF	75,000.00			
33	Steel Drawer	1	Coll. Of Accountancy	Shopping		July 20, 2012		July 23-25, 2012								STF				
40	Card Catalog Cabinet	2	Acctg (Provident)	Shopping		July 20, 2012		July 23-25, 2012								STF	20,000.00			
168	Cash Vault	1	Property & Supplies	Shopping		July 20, 2012		July 23-25, 2012								STF	70,000.00			
41	Airconditioning Units, 2hp, window type	26	Commonwealth, OC	Shopping		July 20, 2012		July 23-25, 2012								STF	50,000.00			
	26 @ 30,000/2@40,000	2		Public Bidding	Sept. 04, 2012	Sept. 10, 2012	Sept. 18, 2012	Sept. 28, 2012	Sept. 29, 2012	Oct. 3-5, 2012	Oct. 11, 2012	Oct. 15, 2012	Oct. 19, 2012	Oct. 23, 2012	Dec. 6, 2012					
			For diff. offices	Public Bidding	Sept. 04, 2012	Sept. 10, 2012	Sept. 18, 2012	Sept. 28, 2012	Sept. 29, 2012	Oct. 3-5, 2012	Oct. 11, 2012	Oct. 15, 2012	Oct. 19, 2012	Oct. 23, 2012	Dec. 6, 2012	STF	840,000.00	Pls. see site		
35	Airconditioning Unit, split type, package, 3 toner, ACU	6	Regis/Mulanay	Public Bidding	Sept. 04, 2012	Sept. 10, 2012	Sept. 18, 2012	Sept. 28, 2012	Sept. 29, 2012	Oct. 3-5, 2012	Oct. 11, 2012	Oct. 15, 2012	Oct. 19, 2012	Oct. 23, 2012	Dec. 6, 2012	STF	80,000.00			
			NALLRC/CHK	Public Bidding	Sept. 04, 2012	Sept. 10, 2012	Sept. 18, 2012	Sept. 28, 2012	Sept. 29, 2012	Oct. 3-5, 2012	Oct. 11, 2012	Oct. 15, 2012	Oct. 19, 2012	Oct. 23, 2012	Dec. 6, 2012	STF	360,000.00			
39	Facsimile Machine	3			Sept. 04, 2012	Sept. 10, 2012	Sept. 18, 2012	Sept. 28, 2012	Sept. 29, 2012	Oct. 3-5, 2012	Oct. 11, 2012	Oct. 15, 2012	Oct. 19, 2012	Oct. 23, 2012	Dec. 6, 2012					
			FMONALLRC/	Shopping		July 23, 2012		July 25-27, 12								STF	75,000.00			
			Registrar (Student Rec)			July 23, 2012		July 25-27, 12												
		1	OP	Shopping		July 23, 2012		July 25-27, 12												
44	Copying Machine	2				July 23, 2012		July 25-27, 12								STF	10,000.00			
64	Paper Shredder	1	HRMOVPA	Small Value Procurement		July 23, 2012		July 25-27, 12								STF	200,000.00			
67	Bulletin Board w/ glass sliding door	2	VPAA	Shopping		July 23, 2012		July 25-27, 12								STF	10,000.00			
87	Glass Bulletin Board	1	NALLRC	Shopping		July 23, 2012		July 25-27, 12								STF	40,000.00			
120	White Board with Stand	1	Scholarship	Shopping		July 23, 2012		July 25-27, 12								STF	10,000.00			
124	Bulletin Board	2	CS-PS	Shopping		July 23, 2012		July 25-27, 12								STF	2,500.00			
61	Electronic Whiteboard	1	CNFS	Shopping		July 23, 2012		July 25-27, 12								STF	20,000.00			
166	Sofa with Center Table	2	VPAA	Shopping		July 23, 2012		July 25-27, 12								STF	70,000.00			
174	Disaster Recovery Plan	1	CTHTM	Shopping		July 23, 2012		July 25-27, 12								STF	100,000.00			
175	HRIS	1	ICTC	Public Bidding	July 18, 2012	Sept. 7, 2012	Sept. 14, 2012	Sept. 24, 2012	Sept. 25, 2012	Sept. 26-28, 2012	Oct. 04, 2012	Oct. 17, 12	Oct. 19, 12	Oct. 22, 12	Dec. 05, 12	STF	3,000,000.00	4th Year		
42	Modular Partition	1	ICTC	Public Bidding	July 18, 2012	Sept. 7, 2012	Sept. 14, 2012	Sept. 24, 2012	Sept. 25, 2012	Sept. 26-28, 2012	Oct. 04, 2012	Oct. 17, 12	Oct. 19, 12	Oct. 22, 12	Dec. 05, 12	STF	1,000,000.00			
43	Bundy Clock Machine (Amano)	3	HRMO	Public Bidding		July 23, 2012		July 25-27, 12								STF	800,000.00			
			HRMO	Small Value Procurement		July 23, 2012		July 25-27, 12								STF	225,000.00			
36	Calculator	1	Acctg (Provident)	Shopping		July 23, 2012		July 25-27, 12								STF	2,000.00			
50	Ring Binder Machine	1	Budget	Shopping		July 23, 2012		July 25-27, 12								STF	15,000.00			
170	Portable Compressor	1		Shopping		July 23, 2012		July 25-27, 12								STF	5,000.00			
173	Lawn Mower/Grass Cutter	1	Lopez, Quezon	Shopping		July 23, 2012		July 25-27, 12								STF	30,000.00	push type		
6	Medicine Cabinet	2				July 04, 2012	July 16, 2012	July 26, 2012	July 27, 2012	July 28-Aug. 3, 2012	August 06, 2012	August 06, 2012	August 10, 2012	Aug. 11-Sept. 10, 12	Sept. 14, 2012	STF	50,000.00			
7	Dental Instrument Cabinet	2	Medical/Dental	Public Bidding	July 03, 2012	July 04, 2012	July 16, 2012	July 26, 2012	July 27, 2012	July 28-Aug. 3, 2012	August 06, 2012	August 06, 2012	August 10, 2012	Aug. 11-Sept. 10, 12	Sept. 14, 2012	STF	50,000.00			
8	Desk Type (Anenoid)		Dental Services	Public Bidding	July 03, 2012	July 04, 2012	July 16, 2012	July 26, 2012	July 27, 2012	July 28-Aug. 3, 2012	August 06, 2012	August 06, 2012	August 10, 2012	Aug. 11-Sept. 10, 12	Sept. 14, 2012					
	Sphygmomanometer	2			July 03, 2012	July 04, 2012	July 16, 2012	July 26, 2012	July 27, 2012	July 28-Aug. 3, 2012	August 06, 2012	August 06, 2012	August 10, 2012	Aug. 11-Sept. 10, 12	Sept. 14, 2012	STF				
			Medical/Dental	Public Bidding	July 03, 2012	July 04, 2012	July 16, 2012	July 26, 2012	July 27, 2012	July 28-Aug. 3, 2012	August 06, 2012	August 06, 2012	August 10, 2012	Aug. 11-Sept. 10, 12	Sept. 14, 2012					
9	Standby Model with wheels (Rollby)	2			July 03, 2012	July 04, 2012	July 16, 2012	July 26, 2012	July 27, 2012	July 28-Aug. 3, 2012	August 06, 2012	August 06, 2012	August 10, 2012	Aug. 11-Sept. 10, 12	Sept. 14, 2012	STF	50,000.00			
	Baumometer, US with manual		Medical/Dental	Public Bidding	July 03, 2012	July 04, 2012	July 16, 2012	July 26, 2012	July 27, 2012	July 28-Aug. 3, 2012	August 06, 2012	August 06, 2012	August 10, 2012	Aug. 11-Sept. 10, 12	Sept. 14, 2012	STF	50,000.00	Anenoid Type		
					July 03, 2012	July 04, 2012	July 16, 2012	July 26, 2012	July 27, 2012	July 28-Aug. 3, 2012	August 06, 2012	August 06, 2012	August 10, 2012	Aug. 11-Sept. 10, 12	Sept. 14, 2012					
10	Stethoscope	3			July 03, 2012	July 04, 2012	July 16, 2012	July 26, 2012	July 27, 2012	July 28-Aug. 3, 2012	August 06, 2012	August 06, 2012	August 10, 2012	Aug. 11-Sept. 10, 12	Sept. 14, 2012	STF	15,000.00			
11	Oxygen Tank	3	Medical/Dental	Public Bidding	July 03, 2012	July 04, 2012	July 16, 2012	July 26, 2012	July 27, 2012	July 28-Aug. 3, 2012	August 06, 2012	August 06, 2012	August 10, 2012	Aug. 11-Sept. 10, 12	Sept. 14, 2012	STF	30,000.00			
12	Regulator	3			July 03, 2012	July 04, 2012	July 16, 2012	July 26, 2012	July 27, 2012	July 28-Aug. 3, 2012	August 06, 2012	August 06, 2012	August 10, 2012	Aug. 11-Sept. 10, 12	Sept. 14, 2012	STF	9,000.00			
13	Nebulizer	2	Medical/Dental	Public Bidding	July 03, 2012	July 04, 2012	July 16, 2012	July 26, 2012	July 27, 2012	July 28-Aug. 3, 2012	August 06, 2012	August 06, 2012	August 10, 2012	Aug. 11-Sept. 10, 12	Sept. 14, 2012	STF	12,000.00			
14	Autoclave	1			July 03, 2012	July 04, 2012	July 16, 2012	July 26, 2012	July 27, 2012	July 28-Aug. 3, 2012	August 06, 2012	August 06, 2012	August 10, 2012	Aug. 11-Sept. 10, 12	Sept. 14, 2012	STF	43,000.00			

Item No.	Item/Description	Qty.	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement/Activity													Source of Funds	Estimated		Remarks/Activity (Brief Description of the Item)
					Pre-Procurement Conference	Advt/Post of ITB	Pre-Bid Conference	Submission/ Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Budget Php					
																MODE	CO				
15	Hospital Bed w/ Mattress	3	Medical/Dental	Public Bidding	July 03, 2012	July 04, 2012	July 16, 2012	July 26, 2012	July 27, 2012	July 28-Aug. 3, 2012	August 06, 2012	August 09, 2012	August 10, 2012	Aug 11-Sept. 10, 12	Sept. 14, 2012	STF		60,000.00			
16	Weighing Scale	2	Medical/Dental	Public Bidding	July 03, 2012	July 04, 2012	July 16, 2012	July 26, 2012	July 27, 2012	July 28-Aug. 3, 2012	August 06, 2012	August 09, 2012	August 10, 2012	Aug 11-Sept. 10, 12	Sept. 14, 2012	STF		20,000.00			
17	Wheel Chair	2	Medical/Dental	Public Bidding	July 03, 2012	July 04, 2012	July 16, 2012	July 26, 2012	July 27, 2012	July 28-Aug. 3, 2012	August 06, 2012	August 09, 2012	August 10, 2012	Aug 11-Sept. 10, 12	Sept. 14, 2012	STF		16,000.00			
18	Stretcher	1	Medical/Dental	Public Bidding	July 03, 2012	July 04, 2012	July 16, 2012	July 26, 2012	July 27, 2012	July 28-Aug. 3, 2012	August 06, 2012	August 09, 2012	August 10, 2012	Aug 11-Sept. 10, 12	Sept. 14, 2012	STF		16,000.00			
19	Otoscope-Ophthalmoscope	1	Medical/Dental	Public Bidding	July 03, 2012	July 04, 2012	July 16, 2012	July 26, 2012	July 27, 2012	July 28-Aug. 3, 2012	August 06, 2012	August 09, 2012	August 10, 2012	Aug 11-Sept. 10, 12	Sept. 14, 2012	STF		20,000.00			
20	Glucometer	1	Medical/Dental	Public Bidding	July 03, 2012	July 04, 2012	July 16, 2012	July 26, 2012	July 27, 2012	July 28-Aug. 3, 2012	August 06, 2012	August 09, 2012	August 10, 2012	Aug 11-Sept. 10, 12	Sept. 14, 2012	STF		20,000.00			
21	Goose lamp neck w/ stand	3	Medical/Dental	Public Bidding	July 03, 2012	July 04, 2012	July 16, 2012	July 26, 2012	July 27, 2012	July 28-Aug. 3, 2012	August 06, 2012	August 09, 2012	August 10, 2012	Aug 11-Sept. 10, 12	Sept. 14, 2012	STF		5,000.00			
22	Dressing Cart with	1	Medical/Dental	Public Bidding	July 03, 2012	July 04, 2012	July 16, 2012	July 26, 2012	July 27, 2012	July 28-Aug. 3, 2012	August 06, 2012	August 09, 2012	August 10, 2012	Aug 11-Sept. 10, 12	Sept. 14, 2012	STF		9,000.00			
23	Dental Unit and Chair	1	Dental	Public Bidding	July 03, 2012	July 04, 2012	July 16, 2012	July 26, 2012	July 27, 2012	July 28-Aug. 3, 2012	August 06, 2012	August 09, 2012	August 10, 2012	Aug 11-Sept. 10, 12	Sept. 14, 2012	STF		10,000.00	complete accessories		
24	Autoclave	2	Dental	Public Bidding	July 03, 2012	July 04, 2012	July 16, 2012	July 26, 2012	July 27, 2012	July 28-Aug. 3, 2012	August 06, 2012	August 09, 2012	August 10, 2012	Aug 11-Sept. 10, 12	Sept. 14, 2012	STF		320,000.00			
25	Ultrasonic Scaler	2	Dental	Public Bidding	July 03, 2012	July 04, 2012	July 16, 2012	July 26, 2012	July 27, 2012	July 28-Aug. 3, 2012	August 06, 2012	August 09, 2012	August 10, 2012	Aug 11-Sept. 10, 12	Sept. 14, 2012	STF		85,000.00			
26	Light Cure Machine	2	Dental	Public Bidding	July 03, 2012	July 04, 2012	July 16, 2012	July 26, 2012	July 27, 2012	July 28-Aug. 3, 2012	August 06, 2012	August 09, 2012	August 10, 2012	Aug 11-Sept. 10, 12	Sept. 14, 2012	STF		80,000.00			
27	Amalgamator	1	Dental	Public Bidding	July 03, 2012	July 04, 2012	July 16, 2012	July 26, 2012	July 27, 2012	July 28-Aug. 3, 2012	August 06, 2012	August 09, 2012	August 10, 2012	Aug 11-Sept. 10, 12	Sept. 14, 2012	STF		40,000.00			
51	Powered Speaker	2	Office of the Dir.-Mabini	Public Bidding	July 26, 2012	July 27, 2012	August 06, 2012	August 13, 2012	August 14, 2012	August 15-17, 2012	August 22, 2012	August 27, 2012	August 28, 2012	Aug 3-Sept. 27, 12	Oct. 03, 2012	STF		10,000.00			
52	3-1 Band Graphic Equalizer	1	Office of the Dir.-Mabini	Public Bidding	July 26, 2012	July 27, 2012	August 06, 2012	August 13, 2012	August 14, 2012	August 15-17, 2012	August 22, 2012	August 27, 2012	August 28, 2012	Aug 3-Sept. 27, 12	Oct. 03, 2012	STF		204,000.00			
53	Feedback Eliminator	1	Office of the Dir.-Mabini	Public Bidding	July 26, 2012	July 27, 2012	August 06, 2012	August 13, 2012	August 14, 2012	August 15-17, 2012	August 22, 2012	August 27, 2012	August 28, 2012	Aug 3-Sept. 27, 12	Oct. 03, 2012	STF		24,000.00			
54	Dynamic Wired Microphone	4	Office of the Dir.-Mabini	Public Bidding	July 26, 2012	July 27, 2012	August 06, 2012	August 13, 2012	August 14, 2012	August 15-17, 2012	August 22, 2012	August 27, 2012	August 28, 2012	Aug 3-Sept. 27, 12	Oct. 03, 2012	STF		20,000.00			
55	18" Gooseneck Microphone	2	Office of the Dir.-Mabini	Public Bidding	July 26, 2012	July 27, 2012	August 06, 2012	August 13, 2012	August 14, 2012	August 15-17, 2012	August 22, 2012	August 27, 2012	August 28, 2012	Aug 3-Sept. 27, 12	Oct. 03, 2012	STF		24,000.00			
56	Lapel	2	Office of the Dir.-Mabini	Public Bidding	July 26, 2012	July 27, 2012	August 06, 2012	August 13, 2012	August 14, 2012	August 15-17, 2012	August 22, 2012	August 27, 2012	August 28, 2012	Aug 3-Sept. 27, 12	Oct. 03, 2012	STF		30,000.00			
57	Lighting System	1	Office of the Dir.-Mabini	Public Bidding	July 26, 2012	July 27, 2012	August 06, 2012	August 13, 2012	August 14, 2012	August 15-17, 2012	August 22, 2012	August 27, 2012	August 28, 2012	Aug 3-Sept. 27, 12	Oct. 03, 2012	STF		40,000.00			
59	Lights & Sounds Systems	1	Office of the Dir.-Mabini	Public Bidding	July 26, 2012	July 27, 2012	August 06, 2012	August 13, 2012	August 14, 2012	August 15-17, 2012	August 22, 2012	August 27, 2012	August 28, 2012	Aug 3-Sept. 27, 12	Oct. 03, 2012	STF		150,000.00			
72	Wireless Lapel Microphone	1	NALLRC	Public Bidding	July 26, 2012	July 27, 2012	August 06, 2012	August 13, 2012	August 14, 2012	August 15-17, 2012	August 22, 2012	August 27, 2012	August 28, 2012	Aug 3-Sept. 27, 12	Oct. 03, 2012	STF		1,500,000.00			
73	Portable Sound System	1	NALLRC	Public Bidding	July 26, 2012	July 27, 2012	August 06, 2012	August 13, 2012	August 14, 2012	August 15-17, 2012	August 22, 2012	August 27, 2012	August 28, 2012	Aug 3-Sept. 27, 12	Oct. 03, 2012	STF		20,000.00			
68	Theater Seats	200	NALLRC	Public Bidding	Aug. 24, 2012	Aug. 25, 2012	Sept. 06, 2012	Sept. 17, 2012	Sept. 18, 2012	Sept. 19-21, 2012	Sept. 25, 2012	Sept. 29, 2012	Oct. 02, 2012	Oct. 03, 2012	Oct. 15, 2012	STF		1,000,000.00			
74	Lights & Sounds Systems	1	UCCA-Film Center	Public Bidding	July 26, 2012	July 27, 2012	August 06, 2012	August 13, 2012	August 14, 2012	August 15-17, 2012	August 22, 2012	August 27, 2012	August 28, 2012	Aug 3-Sept. 27, 12	Oct. 03, 2012	STF		200,000.00			
75	Mirror - 4ft x 7ft	2	UCCA-Film Center	Shopping	July 26, 2012	July 27, 2012	August 06, 2012	August 13, 2012	August 14, 2012	August 15-17, 2012	August 22, 2012	August 27, 2012	August 28, 2012	Aug 3-Sept. 27, 12	Oct. 03, 2012	STF		6,000.00			
76	Powered Speakers, 500w	2	UCCA-Film Center	Public Bidding	July 26, 2012	July 27, 2012	August 06, 2012	August 13, 2012	August 14, 2012	August 15-17, 2012	August 22, 2012	August 27, 2012	August 28, 2012	Aug 3-Sept. 27, 12	Oct. 03, 2012	STF		60,000.00			
77	Audio Console, 12 channels	1	UCCA-Film Center	Public Bidding	July 26, 2012	July 27, 2012	August 06, 2012	August 13, 2012	August 14, 2012	August 15-17, 2012	August 22, 2012	August 27, 2012	August 28, 2012	Aug 3-Sept. 27, 12	Oct. 03, 2012	STF		150,000.00			
78	Pioneer CD J400	1	UCCA-Film Center	Public Bidding	July 26, 2012	July 27, 2012	August 06, 2012	August 13, 2012	August 14, 2012	August 15-17, 2012	August 22, 2012	August 27, 2012	August 28, 2012	Aug 3-Sept. 27, 12	Oct. 03, 2012	STF		100,000.00			
89	Semi-Automatic Penetration Test	2	CEA/Mechanical	Public Bidding	Aug. 03, 2012	Aug. 04, 2012	Aug. 13, 2012	Aug. 23, 2012	Aug. 24, 2012	Aug. 25-28, 2012	Sept. 03, 2012	Sept. 07, 2012	Sept. 10, 2012	Sept. 13-15, 12	Oct. 03, 2012						
90	Hydraulic Training Test Set	1	CEA/Mechanical	Public Bidding	Aug. 03, 2012	Aug. 04, 2012	Aug. 13, 2012	Aug. 23, 2012	Aug. 24, 2012	Aug. 25-28, 2012	Sept. 03, 2012	Sept. 07, 2012	Sept. 10, 2012	Sept. 13-15, 12	Oct. 03, 2012	STF		10,000.00			
91	Electro Pneumatics Training Test	1	CEA/Mechanical	Public Bidding	Aug. 03, 2012	Aug. 04, 2012	Aug. 13, 2012	Aug. 23, 2012	Aug. 24, 2012	Aug. 25-28, 2012	Sept. 03, 2012	Sept. 07, 2012	Sept. 10, 2012	Sept. 13-15, 12	Oct. 03, 2012	STF		75,000.00			
92	Variable Mechatronics	1	CEA/Mechanical	Public Bidding	Aug. 03, 2012	Aug. 04, 2012	Aug. 13, 2012	Aug. 23, 2012	Aug. 24, 2012	Aug. 25-28, 2012	Sept. 03, 2012	Sept. 07, 2012	Sept. 10, 2012	Sept. 13-15, 12	Oct. 03, 2012	STF		100,000.00			
93	Robot Training Test Set	1	CEA/Mechanical	Public Bidding	Aug. 03, 2012	Aug. 04, 2012	Aug. 13, 2012	Aug. 23, 2012	Aug. 24, 2012	Aug. 25-28, 2012	Sept. 03, 2012	Sept. 07, 2012	Sept. 10, 2012	Sept. 13-15, 12	Oct. 03, 2012	STF		95,000.00			
94	Digital Trainer 2	2	CEA/Electronics	Public Bidding	Aug. 03, 2012	Aug. 04, 2012	Aug. 13, 2012	Aug. 23, 2012	Aug. 24, 2012	Aug. 25-28, 2012	Sept. 03, 2012	Sept. 07, 2012	Sept. 10, 2012	Sept. 13-15, 12	Oct. 03, 2012	STF		55,000.00			
95	Microwave Communication Lab. Trainer Set	1	CEA/Electronics	Public Bidding	Aug. 03, 2012	Aug. 04, 2012	Aug. 13, 2012	Aug. 23, 2012	Aug. 24, 2012	Aug. 25-28, 2012	Sept. 03, 2012	Sept. 07, 2012	Sept. 10, 2012	Sept. 13-15, 12	Oct. 03, 2012	STF		5,000.00			
96	Isolation Transformer	2	CEA/Electronics	Public Bidding	Aug. 03, 2012	Aug. 04, 2012	Aug. 13, 2012	Aug. 23, 2012	Aug. 24, 2012	Aug. 25-28, 2012	Sept. 03, 2012	Sept. 07, 2012	Sept. 10, 2012	Sept. 13-15, 12	Oct. 03, 2012	STF		200,000.00			
97	AM/FM Trainer	3	CEA/Electronics	Public Bidding	Aug. 03, 2012	Aug. 04, 2012	Aug. 13, 2012	Aug. 23, 2012	Aug. 24, 2012	Aug. 25-28, 2012	Sept. 03, 2012	Sept. 07, 2012	Sept. 10, 2012	Sept. 13-15, 12	Oct. 03, 2012	STF		10,000.00			
98	Oscilloscope Kenwood	1	CEA/Electronics	Public Bidding	Aug. 03, 2012	Aug. 04, 2012	Aug. 13, 2012	Aug. 23, 2012	Aug. 24, 2012	Aug. 25-28, 2012	Sept. 03, 2012	Sept. 0									

Item/Description	Qty.	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement/Activity											Source of Funds	Estimated		Remarks/Activity (Brief Description of the Item)
				Pre-	Ads/Post	Pre-Bid	Submission/	Bid	Post	Notice of	Contract	Notice to	Delivery/	Acceptance/				
				Procurement	of ITB	Conference	Opening of	Evaluation	Qualification	Award	Signing	Proceed	Completion	Turnover				
				Conference	Bids													
															STF	7,500.00		
103 Concrete Mixer	1	CEA/CE	Public Bidding	Aug. 03, 2012	Aug. 04, 2012	Aug. 13, 2012	Aug. 23, 2012	Aug. 24, 2012	Aug. 25-28, 2012	Sept. 03, 2012	Sept. 07, 2012	Sept. 10, 2012	Sept. 13-15, 12	Oct. 03, 2012	STF		4,500.00	
104 Spring Scale	1	CEA/CE	Public Bidding	Aug. 03, 2012	Aug. 04, 2012	Aug. 13, 2012	Aug. 23, 2012	Aug. 24, 2012	Aug. 25-28, 2012	Sept. 03, 2012	Sept. 07, 2012	Sept. 10, 2012	Sept. 13-15, 12	Oct. 03, 2012	STF		15,000.00	100mm dia.
105 Compaction Mould	1	CEA/CE	Public Bidding	Aug. 03, 2012	Aug. 04, 2012	Aug. 13, 2012	Aug. 23, 2012	Aug. 24, 2012	Aug. 25-28, 2012	Sept. 03, 2012	Sept. 07, 2012	Sept. 10, 2012	Sept. 13-15, 12	Oct. 03, 2012	STF		13,000.00	
106 Soil Penetration Apparatus	1	CEA/CE	Public Bidding	Aug. 03, 2012	Aug. 04, 2012	Aug. 13, 2012	Aug. 23, 2012	Aug. 24, 2012	Aug. 25-28, 2012	Sept. 03, 2012	Sept. 07, 2012	Sept. 10, 2012	Sept. 13-15, 12	Oct. 03, 2012	STF		6,000.00	
107 Beaker	3	CEA/CE	Public Bidding	Aug. 03, 2012	Aug. 04, 2012	Aug. 13, 2012	Aug. 23, 2012	Aug. 24, 2012	Aug. 25-28, 2012	Sept. 03, 2012	Sept. 07, 2012	Sept. 10, 2012	Sept. 13-15, 12	Oct. 03, 2012	STF		8,000.00	
108 Slump Cone Apparatus	2	CEA/CE	Public Bidding	Aug. 03, 2012	Aug. 04, 2012	Aug. 13, 2012	Aug. 23, 2012	Aug. 24, 2012	Aug. 25-28, 2012	Sept. 03, 2012	Sept. 07, 2012	Sept. 10, 2012	Sept. 13-15, 12	Oct. 03, 2012	STF		2,500.00	
109 Wire Basket	1	CEA/CE	Public Bidding	Aug. 03, 2012	Aug. 04, 2012	Aug. 13, 2012	Aug. 23, 2012	Aug. 24, 2012	Aug. 25-28, 2012	Sept. 03, 2012	Sept. 07, 2012	Sept. 10, 2012	Sept. 13-15, 12	Oct. 03, 2012	STF		5,000.00	
110 Weighing Scale	1	CEA/CE	Public Bidding	Aug. 03, 2012	Aug. 04, 2012	Aug. 13, 2012	Aug. 23, 2012	Aug. 24, 2012	Aug. 25-28, 2012	Sept. 03, 2012	Sept. 07, 2012	Sept. 10, 2012	Sept. 13-15, 12	Oct. 03, 2012	STF		4,000.00	
111 Caliper	2	CEA/CE	Public Bidding	Aug. 03, 2012	Aug. 04, 2012	Aug. 13, 2012	Aug. 23, 2012	Aug. 24, 2012	Aug. 25-28, 2012	Sept. 03, 2012	Sept. 07, 2012	Sept. 10, 2012	Sept. 13-15, 12	Oct. 03, 2012	STF		6,000.00	
112 Le Chatelier Flask	2	CEA/CE	Public Bidding	Aug. 03, 2012	Aug. 04, 2012	Aug. 13, 2012	Aug. 23, 2012	Aug. 24, 2012	Aug. 25-28, 2012	Sept. 03, 2012	Sept. 07, 2012	Sept. 10, 2012	Sept. 13-15, 12	Oct. 03, 2012	STF		12,500.00	
113 Surveyor's Meter	5	CEA/CE	Public Bidding	Aug. 03, 2012	Aug. 04, 2012	Aug. 13, 2012	Aug. 23, 2012	Aug. 24, 2012	Aug. 25-28, 2012	Sept. 03, 2012	Sept. 07, 2012	Sept. 10, 2012	Sept. 13-15, 12	Oct. 03, 2012	STF		110,000.00	
114 Total Stationing	1	CEA/CE	Public Bidding	Aug. 03, 2012	Aug. 04, 2012	Aug. 13, 2012	Aug. 23, 2012	Aug. 24, 2012	Aug. 25-28, 2012	Sept. 03, 2012	Sept. 07, 2012	Sept. 10, 2012	Sept. 13-15, 12	Oct. 03, 2012	STF		4,000.00	
115 Analog Multitester	2	CEA/EE	Public Bidding	Aug. 03, 2012	Aug. 04, 2012	Aug. 13, 2012	Aug. 23, 2012	Aug. 24, 2012	Aug. 25-28, 2012	Sept. 03, 2012	Sept. 07, 2012	Sept. 10, 2012	Sept. 13-15, 12	Oct. 03, 2012	STF		10,000.00	
116 Digital Clamp Meter	1	CEA/EE	Public Bidding	Aug. 03, 2012	Aug. 04, 2012	Aug. 13, 2012	Aug. 23, 2012	Aug. 24, 2012	Aug. 25-28, 2012	Sept. 03, 2012	Sept. 07, 2012	Sept. 10, 2012	Sept. 13-15, 12	Oct. 03, 2012	STF		25,000.00	20Mhz
117 Dual Trace Oscilloscope	1	CEA/EE	Public Bidding	Aug. 03, 2012	Aug. 04, 2012	Aug. 13, 2012	Aug. 23, 2012	Aug. 24, 2012	Aug. 25-28, 2012	Sept. 03, 2012	Sept. 07, 2012	Sept. 10, 2012	Sept. 13-15, 12	Oct. 03, 2012	STF		20,000.00	
118 Tool Kit	4	CEA/EE lab	Public Bidding	Aug. 03, 2012	Aug. 04, 2012	Aug. 13, 2012	Aug. 23, 2012	Aug. 24, 2012	Aug. 25-28, 2012	Sept. 03, 2012	Sept. 07, 2012	Sept. 10, 2012	Sept. 13-15, 12	Oct. 03, 2012	STF		4,000.00	
119 Manequin for Ergonomics	1	CEA/IE	Public Bidding	Aug. 03, 2012	Aug. 04, 2012	Aug. 13, 2012	Aug. 23, 2012	Aug. 24, 2012	Aug. 25-28, 2012	Sept. 03, 2012	Sept. 07, 2012	Sept. 10, 2012	Sept. 13-15, 12	Oct. 03, 2012	STF		100,000.00	
121 Analytical Balance	20	CS	Small Value Procurement		July 25, 2012		July 26-28, 12								STF		130,500.00	
125 Moisture Meter, Infra Red	1	CNFS	Public Bidding	Sept. 07, 2013	Sept. 10, 2012	Sept. 18, 2012	Sept. 28, 2012	Sept. 29, 2012	Oct. 3-5, 2012	Oct. 09, 2012	Oct. 15, 2013	Oct. 16, 2013	Oct. 22-24, 12	Oct. 29, 2012	STF		30,000.00	
126 Refort, High Precision with Gauge	1	CNFS	Public Bidding	Sept. 07, 2013	Sept. 10, 2012	Sept. 18, 2012	Sept. 28, 2012	Sept. 29, 2012	Oct. 3-5, 2012	Oct. 09, 2012	Oct. 15, 2013	Oct. 16, 2013	Oct. 22-24, 12	Oct. 29, 2012	STF		10,000.00	
127 Micrometer Vernier Caliper	1	CNFS	Public Bidding	Sept. 07, 2013	Sept. 10, 2012	Sept. 18, 2012	Sept. 28, 2012	Sept. 29, 2012	Oct. 3-5, 2012	Oct. 09, 2012	Oct. 15, 2013	Oct. 16, 2013	Oct. 22-24, 12	Oct. 29, 2012	STF			
128 Compound Microscope			Public Bidding	Sept. 07, 2013	Sept. 10, 2012	Sept. 18, 2012	Sept. 28, 2012	Sept. 29, 2012	Oct. 3-5, 2012	Oct. 09, 2012	Oct. 15, 2013	Oct. 16, 2013	Oct. 22-24, 12	Oct. 29, 2012	STF		100,000.00	
with Scientific parts	1	CNFS	Public Bidding	Sept. 07, 2013	Sept. 10, 2012	Sept. 18, 2012	Sept. 28, 2012	Sept. 29, 2012	Oct. 3-5, 2012	Oct. 09, 2012	Oct. 15, 2013	Oct. 16, 2013	Oct. 22-24, 12	Oct. 29, 2012	STF		17,500.00	230volts
129 Stirring Plate	1	CNFS	Public Bidding	Sept. 07, 2013	Sept. 10, 2012	Sept. 18, 2012	Sept. 28, 2012	Sept. 29, 2012	Oct. 3-5, 2012	Oct. 09, 2012	Oct. 15, 2013	Oct. 16, 2013	Oct. 22-24, 12	Oct. 29, 2012	STF		10,000.00	
130 Manual Can Sealer	1	CNFS	Public Bidding	Sept. 07, 2013	Sept. 10, 2012	Sept. 18, 2012	Sept. 28, 2012	Sept. 29, 2012	Oct. 3-5, 2012	Oct. 09, 2012	Oct. 15, 2013	Oct. 16, 2013	Oct. 22-24, 12	Oct. 29, 2012	STF		10,000.00	
131 Hand Press Sealer	1	CNFS	Public Bidding	Sept. 07, 2013	Sept. 10, 2012	Sept. 18, 2012	Sept. 28, 2012	Sept. 29, 2012	Oct. 3-5, 2012	Oct. 09, 2012	Oct. 15, 2013	Oct. 16, 2013	Oct. 22-24, 12	Oct. 29, 2012	STF		10,000.00	
132 Electric Corn/Rice Grinder	2	CNFS	Public Bidding	Sept. 07, 2013	Sept. 10, 2012	Sept. 18, 2012	Sept. 28, 2012	Sept. 29, 2012	Oct. 3-5, 2012	Oct. 09, 2012	Oct. 15, 2013	Oct. 16, 2013	Oct. 22-24, 12	Oct. 29, 2012	STF		20,000.00	
133 Stainless Noodle Machine	1	CNFS	Public Bidding	Sept. 07, 2013	Sept. 10, 2012	Sept. 18, 2012	Sept. 28, 2012	Sept. 29, 2012	Oct. 3-5, 2012	Oct. 09, 2012	Oct. 15, 2013	Oct. 16, 2013	Oct. 22-24, 12	Oct. 29, 2012	STF		20,000.00	bench top
134 Muffle Furnace	1	CNFS	Public Bidding	Sept. 07, 2013	Sept. 10, 2012	Sept. 18, 2012	Sept. 28, 2012	Sept. 29, 2012	Oct. 3-5, 2012	Oct. 09, 2012	Oct. 15, 2013	Oct. 16, 2013	Oct. 22-24, 12	Oct. 29, 2012	STF		100,000.00	heavy duty
135 Weighing Scale	1	CNFS	Public Bidding	Sept. 07, 2013	Sept. 10, 2012	Sept. 18, 2012	Sept. 28, 2012	Sept. 29, 2012	Oct. 3-5, 2012	Oct. 09, 2012	Oct. 15, 2013	Oct. 16, 2013	Oct. 22-24, 12	Oct. 29, 2012	STF		10,000.00	
136 Meat Grinder Dessicator	1	CNFS	Public Bidding	Sept. 07, 2013	Sept. 10, 2012	Sept. 18, 2012	Sept. 28, 2012	Sept. 29, 2012	Oct. 3-5, 2012	Oct. 09, 2012	Oct. 15, 2013	Oct. 16, 2013	Oct. 22-24, 12	Oct. 29, 2012	STF		80,000.00	
137 Digital pH Meter	1	CNFS	Public Bidding	Sept. 07, 2013	Sept. 10, 2012	Sept. 18, 2012	Sept. 28, 2012	Sept. 29, 2012	Oct. 3-5, 2012	Oct. 09, 2012	Oct. 15, 2013	Oct. 16, 2013	Oct. 22-24, 12	Oct. 29, 2012	STF		16,000.00	250g. Cap. Digital
138 Top Loading Balance	2	CNFS	Public Bidding	Sept. 07, 2013	Sept. 10, 2012	Sept. 18, 2012	Sept. 28, 2012	Sept. 29, 2012	Oct. 3-5, 2012	Oct. 09, 2012	Oct. 15, 2013	Oct. 16, 2013	Oct. 22-24, 12	Oct. 29, 2012	STF			
139 Autoclave Ergonomic			Public Bidding	Sept. 07, 2013	Sept. 10, 2012	Sept. 18, 2012	Sept. 28, 2012	Sept. 29, 2012	Oct. 3-5, 2012	Oct. 09, 2012	Oct. 15, 2013	Oct. 16, 2013	Oct. 22-24, 12	Oct. 29, 2012	STF		30,000.00	
Pipettors with Pipette tips	1	CNFS	Public Bidding	Sept. 07, 2013	Sept. 10, 2012	Sept. 18, 2012	Sept. 28, 2012	Sept. 29, 2012	Oct. 3-5, 2012	Oct. 09, 2012	Oct. 15, 2013	Oct. 16, 2013	Oct. 22-24, 12	Oct. 29, 2012	STF		21,000.00	assorted
140 Culture Media	1	CNFS	Public Bidding	Sept. 07, 2013	Sept. 10, 2012	Sept. 18, 2012	Sept. 28, 2012	Sept. 29, 2012	Oct. 3-5, 2012	Oct. 09, 2012	Oct. 15, 2013	Oct. 16, 2013	Oct. 22-24, 12	Oct. 29, 2012	STF		6,000.00	assorted
141 Chemical Regents	1	CNFS	Public Bidding	Sept. 07, 2013	Sept. 10, 2012	Sept. 18, 2012	Sept. 28, 2012	Sept. 29, 2012	Oct. 3-5, 2012	Oct. 09, 2012	Oct. 15, 2013	Oct. 16, 2013	Oct. 22-24, 12	Oct. 29, 2012	STF			
142 Foldable Tray jack with			Public Bidding	Sept. 07, 2013	Sept. 10, 2012	Sept. 18, 2012	Sept. 28, 2012	Sept. 29, 2012	Oct. 3-5, 2012	Oct. 09, 2012	Oct. 15, 2013	Oct. 16, 2013	Oct. 22-24, 12	Oct. 29, 2012	STF		21,000.00	
cross beams	3	CNFS	Public Bidding	Sept. 07, 2013	Sept. 10, 2012	Sept. 18, 2012	Sept. 28, 2012	Sept. 29, 2012	Oct. 3-5, 2012	Oct. 09, 2012								

Item/Description	Qty.	PMO/	Mode of	Pre-	Advs/Post	Pre-Bid	Submission/	Bid	Post	Notice of	Contract	Notice to	Delivery/	Acceptance/	of	Budget Php		(Brief Description
		End-User	Procurement	Procurement	of ITB	Conference	Opening of	Evaluation	Qualification	Award	Signing	Proceed	Completion	Turnover	Funds	MOOE	CO	of the Item)
				Conference			Bids											
TIG/ARC Welding Machine	2	Coll. Of Tech.	Public Bidding	Aug 03, 2012	Aug 04, 2012	Aug 13, 2012	Aug 23, 2012	Aug 24, 2012	Aug 25-26, 2012	Sept 03, 2012	Sept 07, 2013	Sept 10, 2012	Sept 13-15, 12	Oct 03, 2012	STF		54,000.00	
MIG Welding Machine	1	Coll. Of Tech.	Public Bidding	Aug 03, 2012	Aug 04, 2012	Aug 13, 2012	Aug 23, 2012	Aug 24, 2012	Aug 25-26, 2012	Sept 03, 2012	Sept 07, 2013	Sept 10, 2012	Sept 13-15, 12	Oct 03, 2012	STF		77,000.00	
51 Multi-tester (VOM)	6	Coll. Of Tech.	Public Bidding	Aug 03, 2012	Aug 04, 2012	Aug 13, 2012	Aug 23, 2012	Aug 24, 2012	Aug 25-26, 2012	Sept 03, 2012	Sept 07, 2013	Sept 10, 2012	Sept 13-15, 12	Oct 03, 2012	STF		90,000.00	
152 Clamp Meter	2	Coll. Of Tech.	Public Bidding	Aug 03, 2012	Aug 04, 2012	Aug 13, 2012	Aug 23, 2012	Aug 24, 2012	Aug 25-26, 2012	Sept 03, 2012	Sept 07, 2013	Sept 10, 2012	Sept 13-15, 12	Oct 03, 2012	STF		7,960.00	
153 Pipe Bender and Cutter	1	Coll. Of Tech.	Public Bidding	Aug 03, 2012	Aug 04, 2012	Aug 13, 2012	Aug 23, 2012	Aug 24, 2012	Aug 25-26, 2012	Sept 03, 2012	Sept 07, 2013	Sept 10, 2012	Sept 13-15, 12	Oct 03, 2012	STF		200,000.00	
154 Blu Torch (Gun)	3	Coll. Of Tech.	Public Bidding	Aug 03, 2012	Aug 04, 2012	Aug 13, 2012	Aug 23, 2012	Aug 24, 2012	Aug 25-26, 2012	Sept 03, 2012	Sept 07, 2013	Sept 10, 2012	Sept 13-15, 12	Oct 03, 2012	STF		45,000.00	
155 Frame of Human Skeleton	1	CHK	Shopping		July 30, 2012		Aug 1-3, 12								STF		35,000.00	
156 Balance Beam	1	CHK	Shopping		July 30, 2012		Aug 1-3, 12								STF		20,000.00	
157 Horizontal/Paralled Bar	1	CHK	Shopping		July 30, 2012		Aug 1-3, 12								STF		50,000.00	
158 Artificial Human Skeleton	1	CHK	Shopping		July 30, 2012		Aug 1-3, 12								STF		25,000.00	
159 Complete System of Human Body	1	CHK	Shopping		July 30, 2012		Aug 1-3, 12								STF		35,000.00	fiber glass
160 Stretcher	1	CHK	Shopping		July 30, 2012		Aug 1-3, 12								STF		5,000.00	
161 Table Tennis Table w/ Stand	1	CHK	Shopping		July 30, 2012		Aug 1-3, 12								STF		2,000.00	
162 Medicine Ball	3	CHK	Shopping		July 30, 2012		Aug 1-3, 12								STF		9,000.00	
163 Flex Meter	1	CHK	Shopping		July 30, 2012		Aug 1-3, 12								STF		3,000.00	
164 Hoops	5	CHK	Shopping		July 30, 2012		Aug 1-3, 12								STF		200,000.00	plastic
83 Gang Chair, 3 seater	1	Registrar's Office	Small Value Procurement		Aug 6, 2012		Aug 8-10, 12								STF		25,000.00	
86 Heavy Duty Push Cart	1	Registrar (Student Rec)	Shopping		Aug 6, 2012		Aug 8-10, 12								STF		10,000.00	
123 Microphone	1	College of Law	Shopping		Aug 6, 2012		Aug 8-10, 12								STF		2,000.00	
167 Installer/Softwares	1	Commonwealth, QC	Shopping		Aug 13, 2012		Aug 15-17, 12								STF		50,000.00	
171 Grass Cutter	1	*	Shopping		Aug 13, 2012		Aug 15-17, 12								STF		3,000.00	heavy duty
169 Electric Drill	1	BEZ, Bataan Campus	Shopping		Aug 13, 2012		Aug 15-17, 12								STF		10,000.00	
58 Electric Jack Hammer	2	*	Shopping		Aug 13, 2012		Aug 15-17, 12								STF		60,000.00	
165 Electric Stapling Machine	1	Guidance	Shopping		Aug 13, 2012		Aug 15-17, 12								STF		10,000.00	

Prepared By:


 ENGR. ANTONIO Y. VELASCO
 BAC Executive Secretary

Recommending Approval:


 ATTY. ESTELITA WI-DELA ROSA
 BAC Chairman

Approved By:


 DR. EMANUEL C. DE GUZMAN
 President



Republic of the Philippines
POLYTECHNIC UNIVERSITY OF THE PHILIPPINES
OFFICE OF THE PRESIDENT
Mabini Campus, Sta. Mesa, Manila


ANNUAL PROCUREMENT PLAN FOR EQUIPMENT, No. 2
FY 2011

FY 2011

Item/Description	Quantity	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement/Activity												Source of Funds	Estimated Budget Php		Remarks/Activity (Brief Description of Item)
				Pre- Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Submission/ Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	MOOE		CO		
1. iPad	4	Office of the President	Small Value Procurement		Jan. 9, 2012		Jan. 16, 2012	Jan. 18, 2012		Jan. 24, 2012	Jan. 26, 2012		Feb. 14, 2012	Feb. 16, 2012	Special Trust Fund		160,000	16GB	
2. ID Printer	1	HRDM	Shopping		Jan. 16, 2012		Jan. 23, 2012	Jan. 25, 2012		Feb. 1, 2012	Feb. 3, 2012		Feb. 20, 12	Feb. 22, 2012	Special Trust Fund		65,000	for printing of faculty and employees ID	
3. Digital Camera	1	HRDM	Shopping		Jan. 16, 2012		Jan. 23, 2012	Jan. 25, 2012		Feb. 1, 2012	Feb. 3, 2012		Feb. 20, 12	Feb. 22, 2012	Special Trust Fund		40,000	for printing of faculty and employees ID	
4. Pen Tablet	1	HRDM	Shopping		Jan. 16, 2012		Jan. 23, 2012	Jan. 25, 2012		Feb. 1, 2012	Feb. 3, 2012		Feb. 20, 12	Feb. 22, 2012	Special Trust Fund		15,000	for printing of faculty and employees ID	
5. I.T. Server	1	UISNOC	Small Value Procurement		Feb. 1, 2012		Feb. 8, 2012	Feb. 10, 2012		Feb. 14, 2012	Feb. 17, 2012		April 20, 2012	April 24, 2012	Special Trust Fund		350,000	for HotPlug chassis	
6. Table Top	2	Provident Fund Management Office	Repeat Order												Special Trust Fund		8,000	additional to the previous improvement of 3 rd floor offices	
7. Filing Cabinet	1	Provident Fund Management Office	Repeat Order												Special Trust Fund		10,000	additional to the previous improvement of 3 rd floor offices	
8. I.T. Network Core	1	ICTC	Public Bidding	March 13, 2012	March 20, 2012	March 27, 2012	April 10, 2012	April 12, 2012	April 16, 2012	April 20, 2012	April 30, 2012	May 2, 2012	June 16, 2012	June 18, 2012	Special Trust Fund		3,700,000	to support the existing network infrastructure for faster and more accurate services	

Prepared:

Prepared:



Edelyn M. Mariano
BAC Executive Secretary

Noted:


Atty. Felipe P. Canayon
BAC Chairman

Approved:


Atty. Estelita Wi-Dela Rosa
Officer-in-Charge

noted by  10/12



Republic of the Philippines
POLYTECHNIC UNIVERSITY OF THE PHILIPPINES
OFFICE OF THE PRESIDENT
Mabini Campus, Sta. Mesa, Manila
Tel. Nos.: 716-26-44; 716-78-32 to 45 loc. 202

PROCUREMENT OFFICE
P.U.P.
RECEIVED
BY: *[Signature]*
DATE: 10/30/12

BUDGET SERVICES
RECEIVED
DATE: 10/29/12
BY: *[Signature]*

**ANNUAL PROCUREMENT PLAN FOR EQUIPMENT NO. 4
FY 2012**

Item/Description	Quantity	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement/Activity											Source of Funds	Estimated Budget Php		Remarks/Activity (Brief Description of Item)
				Pre- Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Submission/ Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		MOOE	CO	
Supply and Installation of 7.5 Toner Floor Mounted Air Conditioning Units	2 units	Bulwagang Balagtas, NALLRC	Small Value Procurement		Sept. 24, 2012		Oct. 03, 2012			Oct. 05, 2012		Oct. 08, 2012	Oct. 10, 2012	Oct. 11, 2012	STF		475,000.00	Sta. Mesa, Manila
Bulletin Board 4x8; with cork inside; Aluminum frame; with 2 sliding clear glass door	2 pcs.	HRM Department	Shopping		October 17-24, 2012		October 26, 2012			October 29, 2012		October 30, 2012	October 31, 2012	Nov. 07, 2012	STF		20,000.00	Mabini Campus
1.5 HP Pressurized Washer 220 volts	2 pcs.	BGEM Maintenance	Shopping		October 17-24, 2012		October 26, 2012			October 29, 2012		October 30, 2012	October 31, 2012	Nov. 07, 2012	STF		8,000.00	Mabini Campus
Small Angle Grinder	2 pcs.	BGEM Maintenance	Shopping		October 17-24, 2012		October 26, 2012			October 29, 2012		October 30, 2012	October 31, 2012	Nov. 07, 2012	STF		8,000.00	Mabini Campus

TOTAL BUDGET

Php 511,000.00

Prepared by:


[Signature]
Engr. Antonio Y. Velasco
Head, BAC Secretariat

Recommending Approval:


[Signature]
Atty. Estelita Wi-Dela Rosa
BAC Chairman

Approved:

[Signature]
Dr. Emanuel C. De Guzman
President



Republic of the Philippines
POLYTECHNIC UNIVERSITY OF THE PHILIPPINES
OFFICE OF THE PRESIDENT
Mabini Campus, Sta. Mesa, Manila
Tel. Nos.: 716-26-44; 716-78-32 to 45 loc. 202



**ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE AND OTHER PROJECTS
FY 2012**

Item/Description	Quantity	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement/Activity											Source of Funds	Estimated Budget Php	
				Pre- Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Submission/ Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		MOOE	CO
Repair/Rehabilitation (Male & Female) Ground Floor, South Building Bldg.	1	PUP Mabini Campus	Small Value Procurement	April 2012	April 2-9, 2012										STF	410,000	
Painting of College Engineering Bldg. (Variation Order)	1	PUP NDC Campus	Small Value Procurement	May 2012	June 4-11, 2012										STF		320,000
Repair/Rehabilitation Gymnasium	1	PUP Lopez Campus	Public Bidding	May 2012	June 4-11, 2012	June 13, 2012	June 27, 2012	June 29, 2012	July 2-7, 2012	July 10, 2012	July 23, 2012	July 25, 2012			STF		5,000,000
Repair/Rehabilitation Swimming Pool	1	PUP Mabini Campus	Public Bidding	June 2012	July 2-9, 2012	July 11, 2012	July 25, 2012	July 27, 2012	July 30 – August 4, 2012	August 7, 2012	August 20, 2012	August 22, 2012			STF		6,000,000
Repair/Rehabilitation Gymnasium	1	PUP Mabini Campus	Public Bidding	June 2012	July 2-9, 2012	July 11, 2012	July 25, 2012	July 27, 2012	July 30 – August 4, 2012	August 7, 2012	August 20, 2012	August 22, 2012			STF		7,500,000
Repair/Rehabilitation Donifacio Hall	1	PUP Mabini Campus	Public Bidding	July 2012	August 6-13, 2012	August 15, 2012	August 29, 2012	August 31, 2012	September 3-8, 2012	September 11, 2012	September 24, 2012	September 26, 2012			STF		1,500,000
Repair/Rehabilitation Inclusive of Fencing	1	Mabini Campus and other campuses	Public Bidding	July 2012	August 6-13, 2012	August 15, 2012	August 29, 2012	August 31, 2012	September 3-8, 2012	September 11, 2012	September 24, 2012	September 26, 2012			STF		6,500,000
Repair/Rehabilitation Track and Field Oval	1	PUP Mabini Campus	Public Bidding	September 2012	October 8-15, 2012	October 10, 2012	October 24, 2012	October 26, 2012	October 29- November 3, 2012	November 6, 2012	November 19, 2012	November 21, 2012			STF		11,000,000

TOTAL BUDGET

Php 38,230,000.00

Prepared:

Engr. Antonio Y. Velasco

Recommending Approval:

Atty. Estelita Wi-Dela Rosa
RAC Chairman

Approved:

Dr. Emanuel C. De Guzman
President



Republic of the Philippines
POLYTECHNIC UNIVERSITY OF THE PHILIPPINES
OFFICE OF THE PRESIDENT
Mabini Campus, Sta. Mesa, Manila
Tel. Nos.: 716-26-44; 716-78-32 to 45 loc. 202

**ANNUAL PROCUREMENT PLAN FOR OTHER PROJECT NO. 2
FY 2012**

Item/Description	Quantity	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement/Activity												Source of Funds	Estimated Budget Php		Remarks
				Pre- Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Submission/ Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	MOOE		CO		
Repair/Rehabilitation 400AT over-current Protection including Busbar and restoration of Electrical power to North Wing 3 rd , 4 th and 5 th Floor	1	North Wing 3 rd , 4 th and 5 th Floor	Small Value Procurement		August 2- 4, 2012		August 06, 2012			August 10, 2012		August 10, 2012	August 17, 2012	August 17, 2012	STF	113,610.00		St...	

TOTAL BUDGET

Php 113,610.00

Prepared by:

Engr. Antonio Y. Velasco
BAC Executive Secretary

Recommending Approval:

Atty. Estelita Wi-Dela Rosa
BAC Chairman

Approved:


Dr. Emanuel C. De Guzman
President

POLYTECHNIC UNIVERSITY OF THE PHILIPPINES
Bids and Awards Committee
Mabini Campus, Sta. Mesa, Manila

BAC Received

Certified :
Date :

AUG 13 2012





Republic of the Philippines
POLYTECHNIC UNIVERSITY OF THE PHILIPPINES
OFFICE OF THE PRESIDENT
Mabini Campus, Sta. Mesa, Manila
Tel. Nos.: 716-26-44; 716-78-32 to 45 loc. 202



**ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE AND OTHER PROJECTS NO. 3
FY 2012**

Item/Description	Quantity	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement/Activity											Source of Funds	Estimated Budget Php		Remarks/ Activity (Brief Description of Item)
				Pre- Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Submission/ Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		MOOE	CO	
Waterproofing of Concrete Gutter and Interior Parapet Wall at NALLRC (Balagtas Hall Wing)		Balagtas Hall Wing, NALLRC	Shopping		Sept. 24, 2012		Oct. 03, 2012			Oct. 05, 2012		Oct. 08, 2012	Oct. 10, 2012	Oct. 11, 2012	STF	30,000.00		Sta. Mesa, Manila

TOTAL BUDGET

Php 30,000.00

Prepared:


[Signature]
Engr. Antonio Y. Velasco
Head, BAC Secretariat

Recommending Approval:

[Signature]
Atty. Estelita Wi-Dela Rosa
BAC Chairman

Approved:



[Signature]
Dr. Emanuel C. De Guzman
President



sumo b. for 10/17/12



Republic of the Philippines
POLYTECHNIC UNIVERSITY OF THE PHILIPPINES
OFFICE OF THE PRESIDENT
Mabini Campus, Sta. Mesa, Manila
Tel. Nos.: 716-26-44; 716-78-32 to 45 loc. 202



ANNUAL PROCUREMENT PLAN FOR OTHER PROJECT NO. 4
FY 2012

Item/Description	Quantity	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement/Activity												Source of Funds	Estimated Budget Php		Remarks/Activity (Brief Description of Item)
				Pre- Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Submission/ Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	MOOE		CO		
PUP Transcript of Records Form Bookpaper #80, 1 page, Four (4) colors, 1 side (Front) with Serial Numbers	40,000 pcs. Size: 8 ½ x 13	University Registrar Office/Student Records	Shopping		August 28- 30, 2012		August 31, 2012			Sept. 03, 2012		Sept. 05, 2012	Sept. 06, 2012	Sept. 10, 2012	STF	50,000.00		Sta. Mesa, Manila	
Application Form, 8 ½" x 12" 1 sheet (2 plates, 2 negatives) white with serial number, scannable paper (110 gsm) 2 colour (red & black) 2 sides back and front	3,000 pcs. Size: 8 ½" x 12"	Laboratory High School	Shopping		Sept. 3-10, 2012		Sept. 12, 2012			Sept. 17, 2012		Sept. 19, 2012	Sept. 20, 2012	Sept. 21, 2012	STF	11,250.00		Sta. Mesa, Manila	
Master Copy	2 pcs.	Admission and Registration Office	Shopping		Sept. 22, 2012		Oct. 01, 2012			Oct. 4, 2012		Oct. 06, 2012	Oct. 08, 2012	Oct. 09, 2012	STF	12,167.68		Sta. Mesa, Manila	

TOTAL BUDGET

Php 73,417.68

Prepared by:

Engr. Antonio Y. Velasco
Head, BAC Secretariat

Recommending Approval:

Atty. Estelita Wi-Dela Rosa
BAC Chairman

Approved:

Dr. Emanuel C. De Guzman
President



Republic of the Philippines
POLYTECHNIC UNIVERSITY OF THE PHILIPPINES
OFFICE OF THE PRESIDENT
 Mabini Campus, Sta. Mesa, Manila
 Tel. Nos.: 716-26-44; 716-78-32 to 45 loc. 202

PROCUREMENT OFFICE
 P.U.P.
 RECEIVED
 BY: *[Signature]*
 DATE: 10/29/12



**ANNUAL PROCUREMENT PLAN FOR SUPPLIES
 FY 2012**

Item/Description	Qty.	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement/Activity											Source of Funds	Estimated Budget Php		Remarks/Activity (Brief Description of Item)
				Pre- Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Submission/ Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		MOOE	CO	
Basketball: GG7 Durable, Good bounce, Handles well, good grip retain air well	10 pcs.	College of Human Kinetics	Shopping		October 17-24, 2012		October 26, 2012			October 29, 2012		October 30, 2012	October 31, 2012	Nov. 07, 2012	Fiduciary Fund	18,000.00		Mabini Campus
Badminton: Silver Tourney Great Feathers, excellent durability, flight with accuracy speed and good appearance. Speed available International: 73- 81 Japan: 1-5	20 tubes															16,000.00		Mabini Campus
Volleyball Ball: Official FIVB Game Ball Unique 8 Panel Design Advanced aerodynamic Engineering, Embossed and dimpled surface, Exclusive soft micro-fiber cover, Nylon wound center	10 pcs.															20,000.00		Mabini Campus
Tennis Ball: Tournament Ball	20 tubes															8,000.00		Mabini Campus
Electrical Supplies: CFL 18 watts, Pin light Screw Type	250 pcs.	BGEM Maintenance	Shopping		October 17-24, 2012		October 26, 2012			October 29, 2012		October 30, 2012	October 31, 2012	Nov. 07, 2012	STF	37,500.00		Mabini Campus

TOTAL BUDGET

Php 99,500.00

Prepared:

[Signature]
Engr. Antonio Y. Velasco
 Head, BAC Secretariat

Recommending Approval:


[Signature]
Atty. Estelita Wi-Dela Rosa
 BAC Chairman

Approved:

[Signature]
Dr. Emanuel C. De Guzman
 President



Republic of the Philippines
POLYTECHNIC UNIVERSITY OF THE PHILIPPINES
OFFICE OF THE PRESIDENT
 Mabini Campus, Sta. Mesa, Manila
 Tel. Nos.: 716-26-44; 716-78-32 to 45 loc. 202



ANNUAL PROCUREMENT PLAN FOR SUPPLIES # 2
FY 2012

Item/Description	Qty.	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement/Activity											Source of Funds	Estimated Budget Php		Remarks/Activity (Brief Description of Item)
				Pre- Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Submission/ Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		MOOE	CO	
PUP CET Answer Sheet 8 1/2 X 12 sheet	70,000 pcs.	Guidance Counseling and Testing Center	Small Value Procurement		Oct. 27- Nov. 5, 2012		Nov. 06, 2012			Nov. 09, 2012		Nov. 12, 2012	Nov. 16, 2012	Nov. 19, 2012	STF	175,000.00		Mabini Campus
Staple Wire	550 bxs.															1,275.00		
Masking Tape 1	100 pcs.															4,576.00		
Chalk Dura Smooth (Small box with 10 pcs. each)	550 bxs.															6,430.00		
Straw	10 rolls															300.00		
Copy Printer Ink 500 ml / 17.8 oz. CPI 7	30 pcs.															33,350.00		
Copy Printers Masters 2x550g/19.4 oz CMPT 17	2 rolls															5,450.00		
Packing Tape 4 inches	5 rolls	Laboratory High School														277.50		
Manila Paper	10 rolls															1,487.20		
Double Adhesive Tape 1 inch	10 rolls															255.00		
Answer Sheet 8 1/2 x 12 1 sheet (1 plate + negative) White (w/ serial number) Scannable Paper (100 gsm) W/ stub / serial # / perforation 1 (one) Side 2 colours (orange/black)	3,000 Pcs.				Oct. 30 - Nov. 9, 2012		Nov. 12, 2012			Nov. 15, 2012		Nov. 19, 2012	Nov. 22, 2012	Nov. 26, 2012	STF	10,500.00		
Typewriter Ribbon	100 pcs.															1,000.00		

Note: Supplies for PUPCET and PUP Laboratory High School Entrance Exam for 2013.

TOTAL BUDGET

Php 239,900.70

Prepared:

Engr. Antonio Y. Velasco

Recommending Approval:

Atty. Estelita Wi-Dela Rosa
 SAC, Chairman

Approved:

Dr. Emanuel C. De Guzman
 President



Republic of the Philippines
POLYTECHNIC UNIVERSITY OF THE PHILIPPINES
OFFICE OF THE PRESIDENT
 Mabini Campus, Sta. Mesa, Manila
 Tel. Nos.: 716-26-44; 716-78-32 to 45 loc. 202

ANNUAL PROCUREMENT PLAN FOR SUPPLIES AND OTHER PROJECTS # 3
FY 2012

Item/Description	Qty.	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement/Activity											Source of Funds	Estimated Budget Php		Remarks/Activity (Brief Description of Item)
				Pre- Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Submission/ Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		MOOE	CO	
SUPPLIES																		
Fluorescent Lamp 36 watts	100 pcs.	Office of the Director, Hasmin Hostel	Shopping		Nov. 17-21, 2012		Nov. 22, 2012			Nov. 26, 2012		Nov. 29, 2012	Dec. 03, 2012	Dec. 06, 2012	Fund 184	7,500.00		M. H. Del Pilar Campus
Fluorescent Lamp 20 watts	100 pcs.															7,500.00		
CFL Light 18 watts	50 pcs.															7,500.00		
Starter 40 watts	100 pcs.															1,500.00		
Ballast 40 watts	100 pcs.															15,000.00		
Ballast 20 watts	50 pcs.															7,500.00		
Circular Lamp 32 watts	25 pcs.															3,750.00		
Single Switch	50 pcs.															3,750.00		
Outlet	100 pcs.															7,500.00		
Fiat Cord	2 rls.															5,000.00		
Plate Cover single window	50 pcs.															3,750.00		
Colored Ink CMY 951 (HP 8600)	1 crt.															4,550.00		
Black Ink 950 (HP 8600)	1 crt.															1,300.00		
Colored Ink CMY 97 (HPK7100)	1 crt.															2,800.00		
Black Ink 96 (HPK7100)	1 crt.															<u>1,200.00</u>		
															Sub-Total	80,100.00		
SUPPLY AND INSTALLATION																		
Aluminum Glass Door (Double Swing Door)	1 set	Office of the Director, Hasmin Hostel	Shopping		Nov. 17-21, 2012		Nov. 22, 2012			Nov. 26, 2012		Nov. 29, 2012	Dec. 03, 2012	Dec. 06, 2012	Fund 184	35,000.00		M. H. Del Pilar Campus
Aluminum Glass Door (Single Swing Door)	1 set															<u>17,000.00</u>		
															Sub-Total	52,000.00		
TOTAL BUDGET																Php 132,100.00		

Prepared:

Engr. Antonio Y. Velasco
 Head, BAC Secretariat

Recommending Approval:

Atty. Estelita Wi-Dela Rosa
 BAC Chairman

Approved:

Dr. Emanuel C. De Guzman
 President



Republic of the Philippines
POLYTECHNIC UNIVERSITY OF THE PHILIPPINES
OFFICE OF THE PRESIDENT
 Mabini Campus, Sta. Mesa, Manila
 Tel. Nos.: 716-26-44; 716-78-32 to 45 loc. 202

PROCUREMENT OFFICE
 P.U.P.
RECEIVED
 BY: *gn*
 DATE: *3/12*

BUDGET SERVICES
RECEIVED
 DATE: *3/12*
 BY: *gn*

**ANNUAL PROCUREMENT PLAN FOR PRINTING SERVICES
 FY 2012**

DATE: 7/18

Item/Description	Quantity	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement/Activity											Source of Funds	Estimated Budget Php	
				Pre- Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Submission/ Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		MOOE	CO
College Algebra	900 copies	Open University	Small-Value Procurement		January 2012										GF; STF	153,000	
General Statistics	900 copies	Open University	Small-Value Procurement		January 2012										GF; STF	144,000	
Philosophies & Science of Public	900 copies	Open University	Small-Value Procurement		January 2012										GF; STF	156,000	
Organization of Database	600 copies	Open University	Shopping		January 2012										GF; STF	69,000	
Operating System 203	600 copies	Open University	Shopping		January 2012										GF; STF	54,000	
Project Management Information System	600 copies	Open University	Shopping		January 2012										GF; STF	54,000	
Design & Development Instructional Software	600 copies	Open University	Shopping		January 2012										GF; STF	60,000	
General Psychology	900 copies	Open University	Small-Value Procurement		January 2012										GF; STF	195,000	
Philippine Literature	300 copies	Open University	Shopping		January 2012										GF; STF	78,000	
Professional Ethics in Education	900 copies	Open University	Shopping		April 2012										GF; STF	83,000	
Local Government	900 copies	Open University	Small-Value Procurement		April 2012										GF; STF	122,000	


Public Policy & Program Administration	900 copies	Open University	Shopping		April 2012										GF; STF	86,000		
Human Resource in Public Administration	900 copies	Open University	Shopping		April 2012										GF; STF	86,000		
Policy Studies in Public Administration	900 copies	Open University	Small-Value Procurement		April 2012										GF; STF	122,000		
Communication Management, Training & Consultancy	450 copies	Open University	Shopping		April 2012										GF; STF	100,000		
Feasibility Studies	900 copies	Open University	Small-Value Procurement		April 2012										GF; STF	118,000		
Seminar in Communication Management	300 copies	Open University	Shopping		April 2012										GF; STF	80,000		
Management Information System	600 copies	Open University	Small-Value Procurement		April 2012										GF; STF	113,000		
Comparative Educational System	900 copies	Open University	Small-Value Procurement		April 2012										GF; STF	200,000		
Economics of Education	900 copies	Open University	Small-Value Procurement		April 2012										GF; STF	145,000		
Educational Models & Paradigm	900 copies	Open University	Small-Value Procurement		April 2012										GF; STF	155,000		
Educational Planning	900 copies	Open University	Small-Value Procurement		April 2012										GF; STF	245,000		
Educational Statistics	900 copies	Open University	Small-Value Procurement		April 2012										GF; STF	120,000		
Government Accounting & Editing	900 copies	Open University	Small-Value Procurement		April 2012										GF; STF	198,000		
Research 1	900 copies	Open University	Small-Value Procurement		April 2012										GF; STF	200,000		
Research 2	900 copies	Open University	Small-Value Procurement		April 2012										GF; STF	145,000		
Statistics in Communication	900 copies	Open University	Shopping		April 2012										GF; STF	80,000		

Systems Analysis & Design	600 copies	Open University	Small-Value Procurement		April 2012										GF; STF	130,000		
Development Modeling	900 copies	Open University	Small-Value Procurement		April 2012										GF; STF	130,000		
Photo Journalism	600 copies	Open University	Shopping		April 2012										GF; STF	95,000		
Sports Journalism	600 copies	Open University	Small-Value Procurement		April 2012										GF; STF	105,000		
Advanced Programming	600 copies	Open University	Shopping		April 2012										GF; STF	95,000		
Graduate Forum	1,500 copies	Graduate School Research Development & Production Center	Small-Value Procurement		April 2012										GF; STF	225,000		Published 2x a year
Monographs	1,000 copies	Graduate School Research Development & Production Center	Shopping		April 2012										GF; STF	40,000		40 articles a year
Newsletter	600 copies	Graduate School Research Development & Production Center	Small-Value Procurement		April 2012										GF; STF	144,000		4 issues a year


TOTAL ESTIMATED BUDGET

Php4, 325,000.00


Prepared:


Edelyn M. Mariano
 BAC Executive Secretary

Noted:


Atty. Felipe P. Cahayon
 BAC Chairman

Approved:


Atty. Estelita Wi-Dela Rosa
 Officer-in-Charge



Republic of the Philippines
POLYTECHNIC UNIVERSITY OF THE PHILIPPINES
OFFICE OF THE PRESIDENT
 Mabini Campus, Sta. Mesa, Manila
 Tel. Nos.: 716-26-44; 716-78-32 to 45 loc. 202

ANNUAL PROCUREMENT PLAN FOR PRINTING SERVICES, NO. 2
FY 2012

Description	Quantity	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement/Activity											Source of Funds	Estimated Budget Php		Remarks/Activity (Brief Description of Item)
				Pre- Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Submission/ Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		MOOE	CO	
Business Plan	100 copies	Center for Entrepreneurial Development	Shopping		May 2012										Research Fund	20,000		
Business Plan	100 copies	Center for Entrepreneurial Development	Shopping		May 2012										Research Fund	20,000		

Prepared:



Engr. Antonio Y. Velasco
 BAC Executive Secretary

Noted:

Atty. Estelita Wi-Dela Rosa
 BAC Chairman

Approved:

Dr. Emanuel C. De Guzman
 President





Republic of the Philippines
POLYTECHNIC UNIVERSITY OF THE PHILIPPINES
OFFICE OF THE PRESIDENT
 Mabini Campus, Sta. Mesa, Manila
 Tel. Nos.: 716-26-44; 716-78-32 to 45 loc. 202

11/13/12
 RECEIVED
 P.U.P.
 PROCUREMENT OFFICE

BUDGET SERVICES
RECEIVED
 DATE 11/13/12
 JN

ANNUAL PROCUREMENT PLAN FOR PRINTING SERVICES, NO. 3
FY 2012

	Quantity	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement/Activity											Source of Funds	Estimated Budget Php		Remarks/Activity (Brief Description of Item)
				Pre- Procurement Conference	Ads/Post of ITB	Pre-Bid Conference	Submission/ Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		MODE	CO	
itech 005- ages 5" x 60 189 for 11.3" ing	80	Scitech R & D Center	Shopping		Nov. 9-15, 2012		Nov. 19-21, 2012			Nov. 23, 2012		Nov. 26, 2012	Nov. 29, 2012		Research Fund	40,000.00		Sta. Mesa, Manila

Previously approved APP, request for additional budget and was approved by the President last October 30, 2012).

TOTAL BUDGET

Php 40,000.00

POLYTECHNIC UNIVERSITY OF THE PHILIPPINES
Bids and Awards Committee
 Mabini Campus, Sta. Mesa, Manila

Prepared by:

Recommending Approval:

Approved:

BAC Received