



STATUS REPORT OF CHED FUNDED PROJECT

PROPOSAL FOR INDUSTRIAL ELECTRONICS LABORATORY TRAINING EQUIPMENT

Php7,000,000.00


Project Title: Fabrication, Installation and Delivery of Laboratory Equipment for College of Engineering

Name of the Project	Approved Budget Cost	Remarks	Status
Module I Power Electronics	Php844,877.78	Failure of Bidding conducted last January 14, 2013.	Posted for Rebidding opening of bids on March 15, 2013.
Module II Micro Controllers and Embedded Systems	Php2,958,414.78	Awarded to Hytec Power Inc. bid amount Php 2,923,017.94.	Contract still in the process.
Module III Motion/Sequence Trainer	Php567,621.33	Failure of Bidding conducted last January 14, 2013.	Posted for Rebidding opening of bids on March 15, 2013.
Module IV PLC with Robotics Application Module	Php773,380.84	Awarded to Humil International Trading bid amount Php 749,000.00.	Contract still in the process.
Module V Computer Set	Php824,937.50	Bid documents and other related data are still in the process.	Schedule for bidding.
Module VI Rehabilitation of Rooms, Tables and Chairs and Supply of Airconditioning units.	Php497,008.62	Posted at PhilGEPS.	Still waiting for bidders to participate.
SUB-TOTAL	Php6,466,240.85		

Prepared by:


DIR. ADAM V. RAMILO
Head, BAC Secretariat

Noted by:


DR. MANUEL M. MUHI
Chairman, BAC